

**NORTHERN LEHIGH SCHOOL DISTRICT
SLATINGTON ELEMENTARY SCHOOL
ADDITIONS AND RENOVATIONS**

AGENDA

October 7, 2009

Design Meeting No. 4

1. KCBA review of current design concept/NLSD programming comments
 - a. Special Education Classrooms
 - b. Gymnasium
 - c. District Administration Office
 - d. Elementary Office
2. NLSD Team reaction and discussion
3. Direction for concept changes/development
4. Impact to preliminary budget
 - a. Updated building and site plans from KCBA
 - b. PDE PlanCon forms
5. Project Schedule update and upcoming meeting dates
 - a. Next Meeting- Monday, October 12, 2009 at 7:30 PM
 - b. Next Leadership meeting date and frequency?
6. PlanCon update
 - a. PlanCon A/B schedule (NLSD info?)
 - b. Feasibility study- (needed for PlanCon Part A/B) - NLSD info?
 - c. Plancon Part A/B scheduled with PDE pending NLSD approval
 - d. Approval of Education Specifications
7. Existing conditions survey items:
 - a. Sub-slab sanitary lines (NLSD preferred contractor?)
 - b. Cavity wall/flashings (NLSD preferred contractor?)
8. Upcoming meeting topics
 - a. Project Phasing (Building and Site)
 - b. Precast or steel framed modular classroom construction
9. Upcoming investigations/activities:
 - a. End User meetings (October-After PlanCon A/B)
 - b. Preliminary plan submission to Slatington Borough
 - c. Geotechnical investigations
 - d. Environmental investigations (3-year ACM report)
10. New Business

